GENERATOR PROCUREMENT PLANNING FOR STANDBY POWER PROJECTS

1-800-538-1020
www.ClevelandBrothers.com

Cleveland Brothers CAT

GENERATOR PROCUREMENT PLANNING FOR STANDBY POWER PROJECTS

A well-planned generator procurement strategy helps supply chain managers, consulting engineers, owners, contractors, and project teams make better decisions about generator availability, lead times, configuration requirements, and schedule risk before a standby power project reaches a critical decision point.

Standby generator projects are often planned around electrical loads, fuel selection, site conditions, emissions requirements, sound limitations, system controls, and code compliance. These are all essential considerations, but another factor can have an equally significant effect on project success: how and when the generator is procured.

A generator may be correctly sized and properly specified, but if the equipment cannot arrive when the project needs it, the construction schedule, facility opening, or system replacement may be placed at risk. That's why generator procurement should not be treated solely as a purchasing task. It should be considered part of the project strategy.

A coordinated generator procurement strategy evaluates potential suppliers' current and incoming generator inventory, configurable options, project-specific requirements, and long-lead power system components before the final specification and construction schedule are established.

When handled correctly, this approach can reduce procurement uncertainty, avoid unnecessary delays, and give project teams more practical paths to dependable standby power.

GENERATOR AVAILABILITY CAN INFLUENCE THE ENTIRE PROJECT

The generator set is only one part of a complete standby power system, but its availability can affect nearly every phase of the project.

A delayed generator can influence:

- Electrical and mechanical equipment release dates
- Concrete-pad and foundation construction
- Fuel-system installation
- Enclosure and ventilation design
- Electrical room and site layout coordination
- Automatic transfer switch and switchgear delivery
- Startup and commissioning schedules
- Temporary power requirements
- Facility occupancy or operational readiness
- Planned shutdown and replacement dates

When generator availability and standby generator lead times are reviewed late in the process, project teams may discover that the specified unit cannot support the required delivery date. At that point, the available choices may be limited to delaying the project, redesigning around another unit, requesting substitutions, arranging temporary power, or accepting higher installation and lifecycle risk.

Reviewing procurement options during early planning gives the procurement manager, consulting engineer, owner, contractor, and generator supplier more time to evaluate practical alternatives while still protecting the project's technical intent.

GENERATOR PROCUREMENT: MORE THAN FINDING A READY-TO-GO UNIT

An effective generator procurement strategy does not mean selecting any generator that happens to be available.

The equipment must still satisfy the project's technical and operational requirements. These may include:

- Standby power rating
- Voltage and frequency
- Motor-starting and transient-load performance
- Fuel type and required runtime
- Emissions certification
- Ambient temperature and elevation
- Enclosure and sound attenuation
- Fuel-tank capacity
- Circuit-breaker configuration
- Controls and remote communications
- Automatic transfer switch or paralleling requirements
- Applicable codes and project specifications
- Startup, commissioning, and testing requirements
- Warranty, service, and lifecycle support expectations

A unit that is available quickly but does not meet the application requirements can create greater cost and risk later. The goal is to identify the best procurement path for the project: use current inventory when it fits, evaluate incoming inventory when timing and configuration align, or order a new unit when the project requires a more specific configuration.

Generator procurement should support the design, not replace proper application engineering.

UNDERSTANDING THE MAIN GENERATOR PROCUREMENT PATHS

Not every standby generator project requires the same procurement approach. Depending on the application, schedule, and specification requirements, project teams typically need to evaluate three primary generator procurement options: current inventory, incoming inventory, and new orders.

Current Inventory

Current generator inventory may provide the shortest path to standby generator availability when the generator's rating, voltage, fuel type, controls, and configuration align with the project.

This approach can be especially valuable for replacement projects, facility expansions, schedule-sensitive construction, and customers facing an immediate reliability concern.

However, the unit should be reviewed carefully before it is committed to the project. Enclosure, fuel capacity, circuit-breaker arrangement, emissions, sound, runtime, controls, and service-access requirements must still be confirmed. Procurement teams should also verify whether supporting equipment such as automatic transfer switches, switchgear, fuel-system components, and startup services can support the same schedule.

Current inventory can reduce lead-time exposure, but only when it is a sound technical fit for the application.

Incoming Inventory

Incoming inventory includes generators that have already been ordered but have not yet arrived at a local dealer. This path may offer more planning flexibility than waiting for a specific generator after an order is placed. It may also allow certain options or supporting components to be coordinated before delivery.

Project teams should confirm the expected availability date, current configuration, allowable changes, production status, and whether the schedule can still support required options. Procurement managers should also verify when commitments must be made to secure the unit and whether any changes could affect delivery, warranty, certification, or cost.

Incoming inventory can be a strong option when the project team needs a better balance between schedule certainty and configuration flexibility.

Gensets That Need Ordered

Some projects require gensets that are not currently available and are not already incoming in a suitable configuration. In those cases, ordering a new generator through a local dealer may be the right procurement path.

This approach may be necessary when the application requires a specialized rating, unusual voltage, complex controls, unique sound performance, extended fuel capacity, paralleling capability, emissions requirements, site-specific accessories, or other engineered features.

The advantage of ordering equipment for the project is greater configuration control. The tradeoff may be a longer wait. For these projects, procurement planning should begin early enough to align manufacturing and shipping lead times with design milestones, submittal approvals, site readiness, installation, commissioning, and the required in-service date.

When generators need ordered, the project team should treat the procurement schedule as a critical path item, not a follow-up activity after design is complete.

EARLY PROCUREMENT REVIEW CAN IMPROVE SPECIFICATIONS

Generator specifications are often written around an ideal technical solution without fully considering current market availability or the delivery requirements of the construction schedule.

This can result in a specification that is technically sound but difficult to procure within the required timeframe.

Early collaboration with a generator supplier can help the consulting engineer and project team understand:

- The generator platforms that are currently available
- Which units are already incoming
- The ratings and voltages that are more readily available
- The options that can be added to available or incoming equipment
- Which components have separate lead times
- Which requirements may require equipment to be ordered
- Which approved alternates may reduce schedule risk
- When the generator and related equipment must be released to support the project schedule

This information does not require the engineer to compromise performance or create a proprietary design. Instead, it helps the project team write a more informed specification that reflects both application requirements and practical procurement considerations.

For procurement managers, this early review can also improve budget planning, approval timing, vendor coordination, and risk management.

THE GENERATOR IS NOT THE ONLY LONG-LEAD COMPONENT

A generator may be available while other required components are not.

A complete standby power project may also include:

- Automatic transfer switches
- Paralleling switchgear
- Distribution equipment
- Circuit breakers
- Controls and communications
- Remote annunciators
- Fuel tanks and fuel-system equipment
- Enclosures and sound-attenuation components
- Exhaust systems
- Load banks
- Transformers
- Utility-interconnection equipment

A generator procurement strategy should therefore consider the complete power system, not only the engine-generator package.

For example, securing a generator early provides limited schedule protection if the required transfer switch or paralleling gear will not arrive until months later. The project team should review the availability and required release dates of all major system components.

PROCUREMENT PLANNING CAN REDUCE REPLACEMENT-PROJECT RISK

Generator procurement planning is particularly important when replacing an existing standby generator.

Older standby generators may have obsolete controls, limited replacement parts availability, declining reliability, fuel-system concerns, or increasing maintenance requirements. Once the replacement decision is made, the owner may not want to depend on the existing unit for an extended period.

A replacement project may also require a carefully planned outage or cutover.

Current or incoming equipment can help reduce the time between project approval and system replacement. Early procurement review also gives the team time to coordinate:

- Existing generator removal
- Temporary generator connections
- Rental power during the cutover
- Fuel-system changes
- Transfer-switch compatibility
- Electrical modifications
- Pad or structural improvements
- Startup and load-bank testing
- Owner training
- Preventive maintenance and lifecycle support

When the existing generator represents a reliability risk, procurement becomes part of the facility's contingency plan.

AVOID SELECTING EQUIPMENT BASED ONLY ON DELIVERY DATE

Meeting a schedule is important, but it should not become the only selection criterion.

Choosing a generator solely because it is available can lead to:

- Excessive oversizing
- Insufficient motor-starting capability
- Incorrect voltage
- Inadequate runtime
- Unacceptable sound performance
- Emissions or permitting problems
- Fuel-system modifications
- Difficult service access
- Controls that cannot interface with the facility
- Higher installation and lifecycle costs

The best procurement decision balances delivery, technical compliance, installation requirements, operating performance, and lifecycle support.

In some cases, a different available generator rating may be appropriate after a detailed load analysis. In other situations, ordering the correct project-specific unit may be the better long-term decision.

The equipment supplier should be able to explain the technical and schedule tradeoffs clearly so the project team can make an informed procurement decision.



A PRACTICAL PROJECT EXAMPLE

Consider a municipal facility planning to replace an aging standby generator before the winter season.

The original specification calls for a particular generator rating, sound-attenuated enclosure, extended-runtime fuel tank, remote monitoring, automatic transfer switch, and cold-weather package.

If the project team waits to review equipment availability until after the installation contract is awarded, the specified generator or transfer switch may not support the required completion date.

An early procurement review may identify an incoming generator with the correct rating, voltage, emissions platform, and controls. The remaining enclosure, fuel, monitoring, and cold-weather requirements may be addressed using approved options.

At the same time, the transfer switch can be released, the site can be reviewed, and rental-power connections can be planned for the replacement period.

The project still receives a properly engineered standby power system, but the generator procurement strategy is aligned with the required schedule well in advance.

QUESTIONS TO ASK DURING EARLY PROJECT PLANNING

Project teams can improve equipment and schedule decisions by answering several questions early:

- When must the standby power system be operational?
- Is that date tied to facility occupancy, a planned outage, seasonal weather, or regulatory requirements?
- What loads must the generator support?
- What is the largest motor-starting load?
- What voltage, fuel type, power rating, and runtime are required?
- Are there sound, emissions, fuel storage, or permitting limitations?
- Is standard equipment appropriate, or is a specialized configuration required?
- Is suitable equipment available in current inventory?
- Is suitable equipment already incoming?
- Does the required configuration need to be ordered?
- Which options can be added to available or incoming equipment?
- What are the lead times for the ATS, switchgear, enclosure, tank, controls, and supporting components?
- When must submittals be approved and the equipment released?
- Is temporary rental power needed during construction or replacement?
- Who will provide startup, commissioning, load-bank testing, warranty support, and preventive maintenance?

A GENERATOR PROCUREMENT STRATEGY SHOULD REDUCE RISK, NOT TRANSFER IT

A generator procurement program is most valuable when it is supported by application engineering, configuration control, project coordination, and local service.

The objective is not to move available equipment regardless of fit. The objective is to match appropriate equipment with the customer's actual requirements.

A disciplined generator procurement strategy should confirm:

- The application and critical loads
- Required generator performance
- Technical compliance
- Configuration requirements
- Complete system scope
- Current inventory options
- Incoming inventory options
- Equipment that needs to be ordered
- Delivery assumptions
- Installation responsibilities
- Startup and commissioning requirements
- Warranty and lifecycle support

This approach helps protect the owner from receiving equipment that arrives quickly but creates long-term operating or installation problems.

PLAN GENERATOR PROCUREMENT BEFORE IT BECOMES A PROJECT EMERGENCY

The best time to evaluate generator procurement options is before equipment availability becomes an installation problem.

Owners and project teams should review the required in-service date, load requirements, site conditions, system configuration, supporting equipment, and procurement path early in the design process.

A coordinated generator procurement strategy can help reduce uncertainty, improve schedule confidence, and provide more time to resolve technical and installation requirements.

Planning an upcoming standby generator project or generator replacement? Engage Cleveland Brothers early to review current and incoming generator inventory, application requirements, configuration options, transfer switches, switchgear, commissioning plans, rental contingencies, and lifecycle support.

©2026 Caterpillar. All Rights Reserved. CAT, CATERPILLAR, LET'S DO THE WORK, their respective logos, "Caterpillar Corporate Yellow," the "Power Edge" and Cat "Modern Hex" trade dress, as well as corporate and product identity used herein, are trademarks of Caterpillar and may not be used without permission. AT09022026